COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2013

ESTI MATE SUMVARY 16: 38: 13
CONTI D C18903 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18903- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI VE ALLOW 45 WORK DAYS
SH 194 LA JUNTA - JCT 109 EAST PERCENT TI ME: 31.11 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. STA194A- 001
SH 194 LA JUNTA - JCT 109 EAST
NAMVE OF RQAD: 194A
PRQJECT OOUNTI ES: OTERO BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 28/ 2013 DATE TI ME STARTED 06/ 10/2013
P.O BOX 566 DATE LET 03/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 03/21/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,474, 837.90 PARTICl PATING $ 1,243,383. 77 $ 1, 243, 383. 77
AWARD PROJECT AM: $  1,883,000.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 50. 24% TOTAL EARNI NGS 1, 243, 383. 77 1,243, 383.77
FUNDS AVAI LABLE: $ 1,231,454.13 STOCKPI LED MATERI ALS 24,915.02 24,915.02
GROSS EARNI NGS 1, 268, 298. 79 1, 268, 298. 79
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 28, 245. 00 - 28, 245. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 240, 053. 79 1, 240, 053. 79
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 240, 053. 79 1, 240, 053. 79
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 240, 053. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18903-BI D ESTI MATE RUN 07/ 15/ 2013
PRQIECT: STA194A- 001 ESTI MATE NO 0001 16: 38: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 286. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 264. 000 0. 000
Sy 3, 264. 000 22, 848.00
7. 00000 3, 264. 000 22, 848.00
0015 202- 00810 *Renoval of Gound Sign 90. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0020 202-01030 *Renoval of Road O osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Cuardrail Type 3 275. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0030 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
0035 202- 04002 O ean Cul vert 24.000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
0040 203- 01500 Bl adi ng 50. 000 0. 000
HOUR 24.000 2, 400. 00
100. 00000 24.000 2,400. 00
0045 203-01622 Sweepi ng (Wth Pickup Broon) 60. 000 0. 000
HOUR 18. 000 1, 800. 00
100. 00000 18. 000 1, 800. 00
0050 208- 00002 *Erosion Log (12 Inch) 1, 290. 000 0. 000
LF 1, 290. 000 5, 418. 00
4. 20000 1, 290. 000 5,418. 00
0055 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18903-BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: STA194A- 001 ESTI MATE NO 0001 16: 38: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
0065 208-00034 *&avel Bag 50. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0080 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0085 208- 00205 Erosi on Control Supervisor 135. 000 0. 000
HOUR 23.000 1, 150. 00
50. 00000 23.000 1, 150. 00
0090 210-00011  *Reset Mailbox Structure (Type 1) 45. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0.00
0090 MATERI AL ALLOWANCE 0. 000
EACH 45. 000 2,565. 00
57. 00000 45. 000 2,565. 00
0095 210-00012  *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
248. 00000 0. 000 0. 00
0095 MATERI AL ALLOWANCE 0. 000
EACH 8. 000 512. 00
64. 00000 8. 000 512. 00
0100 210-00013  *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
409. 00000 0. 000 0. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18903-BI D ESTI MATE RUN
PRQJECT: STA194A- 001 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOWANCE 0. 000
EACH 1. 000 161. 00
161. 00000 1. 000 161. 00
0105 210-04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 304- 09000 Aggregate Base Course (Special) 1, 157. 000 0. 000
(924 0. 000 0. 00
24. 00000 0. 000 0. 00
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 23.970 2,397.00
100. 00000 23.970 2,397.00
0120 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 15, 679. 000 0. 000
TON 11, 661. 810 906, 122. 64
77.70000 11, 661. 810 906, 122. 64
0125 411-10255 Enmulsified Asphalt (Sl ow Setting) 12, 215. 000 0. 000
GAL 5, 980. 000 20, 930. 00
3. 50000 5, 980. 000 20, 930. 00
0130 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 850. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0135 606-01385 *Transition Type 3J 8. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0140 606-01390 *End Anchorage Type 3K 8. 000 0. 000
EACH 0. 000 0. 00
974. 00000 0. 000 0. 00
0145 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 560. 00000 0. 000 0. 00
0150 607-60620 *Road Closure Gate 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18903-BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: STA194A- 001 ESTI MATE NO 0001 16:38: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 612-00001  *Delineator (Type I) 250. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 612-00003  *Delineator (Type II1) 100. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 614-00011 *Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0170 614-00012 *Sign Panel (Cass I1) 795. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0175 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 0. 000
EACH 0. 000 0. 00
144. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE Al'l 2" Materi al 0. 000
EACH 12. 000 856. 08
71. 34000 12. 000 856. 08
0180 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 85. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
344. 00000 0. 000 0. 00
0180 MATERI AL ALLOMNCE Al'l 2.5" Sch 40 Materi al 0. 000
EACH 85. 000 19, 725. 94
232. 07000 85. 000 19, 725. 95
0185 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
427. 00000 0. 000 0. 00
0185 MATERI AL ALLOMANCE 2.5" Sch 80 a & Freight 0. 000
EACH 1. 000 1, 095. 00
1, 095. 00000 1. 000 1, 095. 00
0190 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 700 10, 500. 00
15, 000. 00000 0. 700 10, 500. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18903-BI D ESTI MATE RUN 07/ 15/ 2013
PRQIECT: STA194A- 001 ESTI MATE NO 0001 16:38: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.935 170, 170. 00
182, 000. 00000 0.935 170, 170. 00
0200 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 500 1, 600. 00
3, 200. 00000 0. 500 1, 600. 00
0205 627-00005 *Epoxy Pavement Mar ki ng 502. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
0210 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 502. 000 0. 000
GAL 78. 030 2, 340.90
30. 00000 78. 030 2, 340. 90
0215 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 112. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0220 630- 00000 *Fl aggi ng 1, 800. 000 0. 000
HOUR 560. 500 12, 331. 00
22. 00000 560. 500 12, 331. 00
0225 630- 00007 *Traffic Control Inspection 22.000 0. 000
DAY 10. 000 1, 230. 00
123. 00000 10. 000 1, 230. 00
0230 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 11. 000 6, 325. 00
575. 00000 11. 000 6, 325. 00
0235 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 000
EACH 0. 500 200. 00
400. 00000 0. 500 200. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 4. 500 76.50
17. 00000 4. 500 76.50
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 76. 000 0. 000
EACH 18. 000 306. 00
17. 00000 18. 000 306. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18903- BI D ESTI MATE RUN 07/ 15/ 2013
PRQIECT: STA194A- 001 ESTI MATE NO 0001 16:38: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0250 630-80380 *Traffic Cone 200. 000 0. 000
EACH 40. 000 320. 00
8. 00000 40. 000 320. 00
0255 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
800. 00000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70012 F/ A Asphalt Pavenent |ncentive 74, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 9, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70018 F/ A Roadway Snoot hness | ncentive 186, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 125, 000. 000 0. 000
FA 41, 152. 530 41, 152.53
1. 00000 41, 152. 530 41, 152. 53
0290 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70031 F/ A | NTERI M SURFACE REPAI R 1, 463. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18903-BI D ESTI MATE RUN 07/ 15/ 2013
PRQJECT: STA194A- 001 ESTI MATE NO 0001 16:38: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0303 626-00100 Mobi | i zation (w o Autopay) 1. 000 0. 000
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0200 CURRENT AMI  $ 2,424,037.70% 1,236,532.599% 1, 236,532.60
CAT NOO300 STRUCTURES
0304 515-00120 Wat er pr oof i ng (Menbr ane) 293. 000 0. 000
Sy 293. 000 7,618. 00
26. 00000 293. 000 7,618. 00
0305 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 79. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0. 00
0310 518-03000 Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0315 601-03027 Concrete O ass D (Special) 1. 000 0. 000
CY 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 24,652.00 $ 7,618.00 % 7,618. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0325 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0330 620-00015 Fi el d Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0335 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,148. 20
2,148. 20000 1. 000 2,148. 20
CAT 0400 CURRENT AMI $ 26,148.20 % 24,148.20 % 24,148. 20
PROQIECT TOTAL CURRENT AMI $ 2,474,837.90% 1,268,298.79% 1, 268,298.80




